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From t he Pastoros De s k

OHow is our project coming ' g ; ave

this question over the past several months. As you will read
this insert, we are making progress.

This past week it was announced that Toyota has given us ¢ : :
of $100,000. What a great blessing! Our campaign total is 1 S TovoTs o .
over $2.9 million and growing. We are drawing near to $3

million. Thank you for your amazing generosity.
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There has also been much progress with our design process | | —

That process should be complete in early July. Now that we e
know the section of Vine Street running through our parish \AII ],\ /]

be vacated, we have a plan for parking and the flow of traffi N |
through our campus. That is included on the back of thisins .
This will make for a much safer campus for all of our o
parishioners.

Once we get the Dioceseds approval to move forward
decision on when we will proceed and what we will build. There is a tentative timeline below which will give you an
what we are looking at.
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We will to do our best to keep everyone informed about our progress. Please pray for the leadership of our parish during

this exciting time.

Yours in Christ,
Father Tony

Tentative Timeline for Renovation/Expansion Project

Juneii Removal of Portable Classroom. It was determined that it would not be cost effective to relocate the Portab
Classroom on a temporary basis due to the cost of hooking up the necessary utilities. We anticipate getting back &

portion of our original investment by selling the Portable Classroom. We currently have a couple of potential buyer$

July 8" 8 Final meeting with the Diocesan Building Commission, at which time we hope to have our building plans
so that we can start the process of putting out bids to contractors.

Mid July 8 Send out our plans to professional contractors for bids. The Diocese must approve the professional
contractors who are offered a chance to bid. We hope to obtain at least six bids for our project. This will give us&
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to have the most competitive bid possible. We plan to have several options on our bids to get a better idea on wha} we

can accomplish with the funds we have raised thus far.

Mid August 0 Receive our bids. We will have a maximum of 90 days to make a decision on which bid to take. Ho
we hope to make a decision sooner than that.

Mid September & Choose a particular bid. The Bishop must approve this bid. We will also have to make our final
presentation to the Diocesan Finance Council, which describes in detail how we plan to finance our project. Once
their approval, we can move forward with our project.
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October @& Potentially break ground on our expansion.
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